

CMB Whole WGS Timeline:

***Assumption: WGS Starting in Fall 2017 (no decision made yet)**

WGS Implementation Elements	2015-16					2016-17					2017-18 (Implementation)				
Timeline: When will each WGS element be addressed?	Q-1	Q-2	Q-3	Q-4	Summer	Q-1	Q-2	Q-3	Q-4	Summer	Q-1	Q-2	Q-3	Q-4	Summer
1. CMB Joint Board Meeting/Work Session: Rollout Key Elements of the CMB WGS Plan/Timeline (Work Completed by Summer 2016)		Jan. 6													
2. Feasibility Study: AEA Present Findings		Jan. 6													
3. Examine Bonding Capacity: Work through public finance services (Piper Jaffray & Co.) in examining our bonding capacities for various bonding options, i.e. HS, MS, & Athletic Facilities.	→	Jan. 6													
4. CMB Joint Board Meeting/Work Session: Share Progress of Plan (1 and 4)			March 2												
5. CMB Joint Board Meeting/Work Session: Share Progress of Plan (2 and 5)				April 6											
6. CMB Joint Board Meeting/Work Session: Share Progress of Plan					Aug.TBD										
7. Public Notice of Our Intent to WGS (Board Meetings): <i>*Board approved resolutions to WGS prior to October 1 (August board meetings).</i>						Aug.									
8. Begin Planning/Preparing for Bond Vote: Anticipated vote date in May of 2017						→	→	→	→						
9. CMB Joint Board Meeting/Work Session-Site Decision (HS/MS) *Do we want this done prior to resolution?						Oct. 17									
10. Staffing/Personnel for HS and MS: October-April						→	→	→	→						
11. CMB Joint Board Meeting/Work Session: Work Through/Vet Surfacing Issues in Preparation for Implementation							Nov. /Dec. TBD								
13. Submit WGS Paperwork to IDOE Prior to Feb. 1								Feb.1							
14. CMB Joint Board Meeting/Work Session: Work Through/Vet Surfacing Issues in Preparation for Implementation									April TBD						

